

Project Manager:
Rinku KS

PMP
Certified

Executive
Portfolio

August
2026

Customer Self-Service Digital Platform

A simulated PM case study combining Lean Six Sigma, Agile/Scrum, and SDLC governance.

Customer Self-Service Digital Platform



Objective

Define and deliver an MVP to reduce avoidable customer support interactions.



Delivery approach

Lean diagnosis → future-state design → prioritized backlog → Jira/Scrum execution.



MVP focus

Account/Profile • Service Status • Request Tracking • Document Centre • Notifications

Business Problem & Current State

Customer requests relied heavily on support channels for routine status and information needs.

92 min

Current-state total lead time

64 min

Waiting time within the process

25%

Value-added processing time

Customer journey pain points

Manual status searching • repeated follow-up • fragmented information • waiting for updates

Process diagnosis

Multiple handoffs, queue time, manual searching and rework created avoidable delay.

Waste & Root-Cause Diagnosis

Lean analysis was used to identify where delay and avoidable effort entered the current state.



Waiting

Queues and delayed status retrieval

Impact: Long lead time



Search

Manual searching across systems

Impact: Customer effort



Rework

Repeated follow-up and information retrieval

Impact: Extra handling



Handoffs

Fragmented ownership across steps


Impact: Delay / uncertainty

A3 problem statement

Customer status requests experience long waiting periods, fragmented information, multiple handoffs and rework.

Future State & Improvement Target

The proposed future state shifts routine status needs toward self-service and proactive communication.



Target condition: reduce avoidable waiting while improving visibility, ownership and customer communication.

Prioritized Improvement Backlog

Six improvements translated the Lean diagnosis into actionable delivery scope.

Improvement	Type	Priority	Focus
Unified status view	Feature	High	Reduce status search effort
Status data integration	Improvement	High	Improve information availability
Automated verification	Improvement	High	Reduce manual verification
Handoff & ownership rules	Process	Medium	Reduce delays / ambiguity
Proactive status update	Feature	Medium	Reduce repeat contacts
Standardized request intake	Process	Medium	Reduce incomplete requests / rework

Agile / Jira Execution

The prioritized improvements were translated into an executable Scrum structure.

Epic

Customer Request Status
Improvement

6 User Stories

Status view • data integration •
verification • ownership •
notifications • intake

25 Jira work items

Epic + stories + supporting subtasks

Scrum

Sprint planning
Sprint Execution
Sprint Review

Sprint 2 — delivery evidence

18 story points committed → 18 completed
Velocity report retained as portfolio evidence.


Execution workflow

To Do → In Progress → In Review → Done
Subtasks used to break stories into actionable work.

Evidence retained: Jira work-item lists • Scrum status • Velocity report

SDLC Delivery & PM Governance

SDLC governance mapped to the Project 02 delivery path, with Agile/Scrum supporting incremental delivery.



PM governance across the lifecycle

Scope & backlog prioritization • RAID/dependencies • stakeholder reporting • quality gates • UAT readiness • release readiness

Outcome & PM Capabilities Demonstrated

A single case study showing end-to-end process improvement and digital delivery governance.



Simulated portfolio case study — evidence and assumptions are explicitly presented as a PM practice project.